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San Jacinto River Waste Pits
Draft Feasibility Study
Remediation Alternatives

Alternative 1 — No Further Action

Alternative 2 — Institutional Controls {"ICs") and Monitored Natural Recovery
(“MNR")

Alternative 3 — Permanent Cap, [Cs, and MNR

Alternative 4 — Partial Solidification/5tabilization, Permanent Cap, ICs, and MNR
Alternative 5- Partial Removal, Permanent Cap, ICs, and MNR

Alternative 6 — Full Removal of Materials Exceeding the Protective Concentration
Level, [Cs, and MNR
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San Jacinto River Waste Pits
Draft Feasibility Study

Action Levels:
220 ng/kg (sediment outside of
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RI/FS Schedule
San Jacinto River Waste Pits Superfund Site

* Remedial Investigation Report
* Final Report - May 2013

* Feasibility Study Report
* Initial Draft Submitted - July 19, 2013
 Approval of Final Report - October 2013

* Proposed Plan for Remediation
* Public Comment Period Begins - Nov/Dec 2013
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Time Critical Removal Action (TCRA) Update
San Jacinto River Waste Pits Site

Armor Cap Limit
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San Jacinto River Waste Pits
Draft Feasibility Study
Alternative Costs

Alt 1 - No Further Action (Cap O&M): $1.3 MM

Alt 2 — IC, MNR, Cap O&M: $1.6 MM

Alt 3 — Cap Improvements, IC, MNR, Cap O&M: $2.9 MM

Alt 4 - Partial Solidification, Cap Improvements, IC, MNR, Cap O&M:
$11.2 MM

Alt 5 — Partial Removal, Cap Improvements, IC, MNR, Cap O&M:
$23.8 MM (disposal); $118 MM (incinerate)

Alt 6 — Full Removal, IC, MNR:
$104 MM (disposal); $636 MM (incinerate)



TCRA Update — Armor Cap Inspections

Results of Cap Inspections — Sept. 2013:

Cap observed to be in visually intact;

Site security fencing visually intact

Site signage intact;

Trespassers were present at site — police escort off

2nd quarterly topographic surveys - no cap repair needed.




TCRA Update — Western Berm Erosion

Timeline
® RP notification of berm erosion July 23, 2012;
® EPA inspection of cap July 24, 2012;
® Completion of repairs of western berm August 6, 2012;

® EPA, USACE, and RP assessment of cap design/construction
July 2013 Draft Flnal complete 10/30/13
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